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THIS DIRECTIVE SHALL NOT SERVE AS THE COMMISSION'S ORDER ON THIS
ISSUE: SUCH ORDER SHALL BE ISSUED AS WRITTEN ORDER NO.
2011-345,

SUBJECT:

DOCKET NO. 2010-376-E - Petition of South Carolina Electric & Gas Company for Updates and Revisions

to Schedules Related to the Construction of a Nuclear Base Load Generation Facility at Jenkinsville,
South Carolina - Discuss this Matter with the Commission.

COMMISSION ACTION:

In response to the ruling in the Energy Users’ South Carolina Supreme Court case, South Carolina
Electric & Gas Company proposes to update its capital cost schedule for the construction of the new V.C.
Summer units by removing $438 million in projected contingency costs and $217 million in contingency
escalation costs. However, the proposed updated capital cost schedule before this Commission also
reflects an additional $174 million in costs that are now certain, but have not been previously presented
to this Commission for specific review and approval. The $174 million is comprised of approximately
$145 million in newly identified and itemized Owners Costs, $13 million in newly identified and itemized
transmission costs, and $16 million in costs associated with certain change orders and certain
reallocations of costs between SCE&G and its co-owner Santee Cooper.

Mr. Chairman, I move that we find that the requested modifications to the approved capital cost
schedule are reasonable, and are not the result of any imprudence on the part of SCE&G. I further
move that the requested modifications to the approved capital cost schedule and the Settlement
Agreement between SCE&G and ORS be approved.
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